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January 9, 2013

Meeting opened at 6:30 p.m.

• Safety:  
o Safety  issues  highlighted  in  the  schools.

None
• Finance:

o Review  and  approve  any  project  bills  presented  to  the  commi<ee.
Jerry  presented  the  following  invoices  for  the  commi6ee’s  approval:

•   AM  moved  to  pay  all  of  the  following  invoices  2nd  KN  –  mo?on  
passed  –  8-­‐0

• Municipal  -­‐  $29,970.00  -­‐  for  monthly  OPM  services  for  month  of  
December  2012

•   Tappé  Associates  -­‐  $30,072.00  -­‐  for  monthly  construc?on  phase  
services  for  the  month  of  December  2012

 CTA  Construc?on  -­‐  monthly  requisi?on  in  the  amount  of  
$2,116,841.00  for  the  work  completed  through  –the  month  of  
December  2012  

 FedEx:  statement  in  the  amount  of  $25.76  for  mailing  to  MSBA

• Full  Commi<ee:  
o Approve  minutes:

 Mo?on  made  by  DG  2nd  by  BW  to  approve  the  December  12,  2012  mee?ng  
minutes  as  submi6ed.    Mo?on  passed  –  8-­‐0

o Security
Brooke  Trivas  –  Tappe  Associates;  during  the  design  phase  a  security  sub-­‐
commi6ee  addressed  these  issues;  Fire  and  Police  Chiefs  were  involved;  they  
discussed  the  placement  of  camera’s  and  what  doors  would  be  monitored.    
There  is  a  panic  bu6on  in  the  admin/recep?on  area.    Suggested  that  the  alarm  is  
with  the  recep?on  area  and  not  with  the  principle,  principles  are  usually  in  and  
out  of  their  office  all  day.  David  Gavin  suggested  that  when  they  hit  the  panic  
bu6on  it  goes  directly  to  the  police  sta?on  and  not  to  the  security  company  and  
then  the  police  sta?on.      CA  thought  since  the  schools  and  the  police  are  not  
connected  that  it  would  have  to  stay  with  going  to  the  security  company  and  
then  the  police  sta?on,  will  look  into  this  and  give  the  commi6ee  an  update.
Superintendent  Gerardi  said  that  the  school  department  and  the  Assistant  Town  
Manager  who  heads  the  emergency  management  have  procedures  in  place.    We  
are  looking  at  sending  a  request  to  Capital  Planning  Commi6ee  for  upgrades  at  
the  Fowler  and  Green  Meadow.    KN  ques?oned  the  musical  equipment  and  the  
science  supplies  are  they  locked  –  yes  they  are  locked  and  there  are  cabinets  
with  dead  bolts  in  the  music  room.    In  the  chemistry  rooms  there  are  two  locks  
to  get  into  the  space.

o Overall  progress:
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 Municipal  -­‐  Construc?on  update    /  General  schedule  update:
• MBC  provided  a  general  update  on  the  progress  of  the  project.  
• Progress  in  all  areas  is  going  well.
• Permanent  gas  and  electrical  services  are  almost  complete
• Brickwork  is  at  99%  complete.
• Roof  work  is  at  75%  complete;  Area  A  is  s?ll  working  on  the  roof.
• Project  is  roughly  70%  complete  at  this  requisi?on
• Manpower  count  is    has  increased  to  50-­‐75  per  day
• The  contractor,  MBC  and  Tappé  are  monitoring  the  schedule  closely.    

CTA  has  enclosed  approximately  90%  of  the  building.    
• Temperature  in  the  building  is  around  45  –  50  degrees.
• Temporary  heat  has  been  installed.  KN  ques?oned  the  temporary  

hea?ng;  that  they  are  just  dumping  moisture  into  the  building,  Clerk  
of  Works  from  OPM  makes  sure  that  everything  is  dry  before  they  
con?nue  working;  the  owner  cannot  tell  the  contractor  how  to  
temporary  heat  the  building.

• Hef  y  allowances  made  for  the  tear  down  of  the  old  high  school.
• Increased  painters  on  the  site.
• Masons  are  gone
• Tile  is  being  installed  throughout  the  building.
• Walk-­‐ins  in  the  cafeteria  are  installed.

• Open  issues/New  Business:
• Budget  will  be  monitored  closely.  Working  with  town  on  the  budget;  town  borrowing  in  

February.
• Change  Order  No.  11  –  ends  up  with  a  credit  to  the  Town;    Chuck  went  over  each  change  

order
JC  Mo?on  to  approve  the  change  order  #11  with  a  credit  in  the  amount  of  $1,556.00,  2nd  
DG  –  mo?on  passed  –  8-­‐0
AM  mo?on  to  recommend  to  the  Town  Administrator  amend  Tappe’s  contract  in  the  
amount  of  $24,249.00  2nd  BW  –  mo?on  passed  –  8-­‐0.  (This  includes  the  chargers  for  
misalignment  of  the  founda?on  that  CTA  is  responsible.    They  will  reimburse  the  town  
for  these  charges).

• Working  with  the  IT  people  on  their  wish  list  and  their  budgets  this  includes  the  WAVM  
budget  will  have  an  overview  for  the  commi6ee  by  the  next  mee?ng.

JC  to  EM  and  the  rest  of  the  board  are  you  sa?sfied  with  the  informa?on  we  received  
regarding  the  air  condi?oning  controls  –  yes.

Tiger  Drive  –  NSTAR  is  finally  on  site  to  bring  power  to  the  building.    Principle  noted  that  
a  light  was  not  working  near  where  NSTAR  is  working;  OPM  will  check  this  out  tomorrow  
at  the  weekly  mee?ng.

Next  mee?ng  February  13,  2013  at  6:30  p.m.  –  JG  –  mo?on  to  adjourn  –  BW  2nd  –  8:00  
p.m.

• Next  MeeFng:    February  13,  2013  at  6:30  p.m.    at  the  school  department  offices
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